
FOS Dry-Run Status
Jon Kuntz

JK-1714-CD-003-001

20 August 1997



714-CD-003-001

FOS CSR Roadmap

FOS Overview
- CSR Objectives
- FOS Status & Schedule

Overview Material

FOS Dry-Run Status

Dry-Run Phase 2 Results
- Dry-Run Status
- Technical Issues and Liens

Acceptance Test Status
- Tests in Phase 1, 2
- Phase 1 AT Status

FOS Acceptance Test Status

Audits
- PCA
- FCA
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Dry-Run Phase 2 
Modified Approach

Performed Dry-Runs in mini-EOC on Patch 11 Software

• Provided for quicker turnaround on development team support

• Provided test team ability to red-line procedures against Patch 11 
software

• Allowed us to gain a high level of confidence in the contents of Patch 
11 prior to delivery to the EOC

• Allowed the test team to use both the Operational and Support LANs 
for Phase 1 Acceptance Testing
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Dry-Run (Phase 2) Status

Command Management
RTS Load Management

Database
Database Ingest

FOS User Interface
Online Help

Planning & Scheduling
Contact Scheduler
Sch Load Uplink Activities
Rcve & Sched Late Change
DAS Generation

Telemetry
Multi-byte Param Processing
Red/Yellow Limits

Test Success Criteria met
Issues with workarounds
Key issues remain

Legend

Analysis
Dataset Generation
Standing Order Manager
Special Proc. Algorithms
Time Order Downlink Rpt
Database Crossover
User Stats

Command Management
ATC Load Management
Table Load Management

Data Base
Database Backup & Restore 

FOS User Interface
Procedure Builder
Procedure Control & Execution
User Authentication & Display

Telemetry
Derived Parameters

Analysis
RDD Clock Correlation
USCCS Clock Correlation
Parameter Out Of Limits
System Stats
Analysis Request Manager

FOS User Interface
Room Builder

Telemetry
User Adjustment of EU Conv
Context Dependent Decom
Info Window
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Dry-Run (Phase 2) Status (cont.)

EDOS
Test Command/Command Echo

NCC
UPD Receipt

System
FOS Startup & Shutdown

Test Success Criteria met
Issues with workarounds
Key issues remain

Legend

Contact
DSS
Spacecraft Activity Log
State Check

EDOS
CODA Processing

NCC
NCC GCMR Processing
UPD Replay

System
Failure Recovery

Contact
SSR Monitoring

EDOS
CODA Replay

SCS Summary Report

End-to-End
Concurrent Ops/Performance

FDF
FDF Interface

IST
IST Pool Management

IST Functionality
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Functional Criticality 
Assessment

HIGH

Analysis
RDD Clock Correlation
USCCS Clock Correlation

Telemetry
User Adjustment of EU Conv
Context Dependent Decom

Contact
SSR Monitoring

End-to-End
Concurrent Ops/Performance

FDF
FDF Interface

IST
IST Functionality

LOW

FOS User Interface
Room Builder

Telemetry
Info Window

MEDIUM

Analysis
Parameter Out Of Limits
System Stats
Analysis Request Manager

EDOS
CODA Replay
SCS Summary Report

IST
IST Pool Management

JK-6



714-CD-003-001

FOS Performance

Real-time telemetry and command 

• performance in good shape

• significant improvements made since Release A

Planning & Scheduling/Command Management

• performance in good shape

Offline telemetry processing

• benefited from improvements made for real-time processing

• additional enhancements under evaluation for post-RRR

Usability (e.g. string creation, calling up displays)

• significant improvements made since Release A

• additional enhancements planned post-RRR

User Feedback

• initial scrub of events has resulted in some improvements

• plan an additional scrub of events/dialog boxes post-RRR
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FOS NCR Status

FOS NCRs Sev1 Sev2 Sev3 Total

Open 8 248 210 466
Fixed 56 147 82 285
Closed 28 176 164 368

Total 92 571 456 1119
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